BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

APPLICATION FOR CERTIFICATION FOR THE DOCKET NO. 06-AFC-7
HUMBOLDT BAY REPOWERING PROJECT (AFC AccePTED 11/08/06)
BY PACIFIC GAS AND ELECTRIC COMPANY

COMMITTEE ORDER

On October 24, 2007 the North Coast Unified Air Quality Management District
(District) issued its Preliminary Determination of Compliance (PDOC) on the
Humboldt Bay Repowering Project (HBRP). On the same date Pacific Gas &
Electric Company (PG&E or Applicant) filed its Project Status Report Number 4.
In its Status Report PG&E asserts that Commission staff (Staff) now has the
information it needs to complete the unfinished sections of the Preliminary Staff
Assessment (PSA) on the HBRP and asks the Committee to direct Staff to file its
PSA on or before November 21, 2007. We note that in the Committee
Scheduling Order issued January 3, 2007, the Committee directed Staff to file its
PSA 30 days after the District’'s PDOC is issued.

Staff is directed to respond to the October 24, 2007, PG&E Status Report and to
state the publication date for its PSA on the HBRP. Staff response due no later
than October 31, 2007.

Dated October 25, 2007, at Sacramento, California.

IS/
JOHN L. GEESMAN
Commissioner and Presiding Member
Humboldt AFC Committee

/S
JEFFREY D. BYRON
Commissioner and Associate Member
Humboldt AFC Committee




